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A B S T R A C T  

The COVID-19 pandemic has brought disruption forcing lockdowns in many countries. Malaysia is not 

excluded in the effort to contaminate the spread of the virus. Movement Control Order (MCO) and the 

series of national lockdown has been implemented starting 18th March 2020. Due to that, MCO has 

impacted all industries nationwide including the construction industry. Most of the impacts that are 

recognized have influenced the project’s performance. However, the critical factor of time and cost has 

been significantly identified as the essential factors impacted by MCO. Hence, this paper intends to 

examine the consequences of MCO on the ongoing project. The aspect of financial management is 

focus to be investigated. In getting result of the study, questionnaire feedback used to gather the 

respond on the impacts brought by MCO towards the ongoing projects financial management. The 

survey is spread throughout the construction industry targeting the project managers and the team 

which randomly selected based on contractors registered under the Malaysian Construction Industry 

Development Board (CIDB). The result of the survey used to figure out the impacts towards ongoing 

projects financial management which could be essential as a reference to future project endeavors in 

facing unforeseen circumstances during project execution. 50 respondents were project managers or 

project personnel who completed the given survey questionnaire. The findings highlighted that project 

financial management is one of the key areas that shall be comprehensively observed by project 

managers due to its influences on the project’s success. 
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